

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS FOR THE YEAR 2021-2022
GOODS/ SERVICE/ WORKS

Name of University : Bangladesh Open University
Agency/ Department : Engineering and Estate Division.
Procuring Entity Name : Engr. Md. Shamsul Alam, University Engineer.
Project/ Programme Name & Code : Repair and Maintenance/ Capital/ General Contingency/ Others with Code

Civil & Electrical

| Package No. | Description of Procurement Package works | Unit | Quantity | Procurement Method & Type | Contract of Approving Authority | Source of Funds | Estd. Cost in Million Tk. | Time Code for Process | Invite Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract signature | Time for Completion of Contract |
|-------------|---|-------------|-----------------------------|---------------------------|---------------------------------|-----------------|---------------------------|-----------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | Procurement of Generator Fuel for Bangladesh Open University. | As per est. | As per Bill | DPM | HOPE | Own | 2.00 | -- | | -- | -- | -- | -- | -- | -- | -- |
| 2 | Gas Bill of BOU Campus, Gazipur-1705. | As per Bill | As per Bill | DPM | HOPE | Own | 2.00 | -- | -- | -- | -- | -- | -- | -- | -- | -- |
| 3 | Electricity Bill of BOU Campus, Gazipur-1705. | As per Bill | As per Bill | DPM | HOPE | Own | 14.00 | -- | -- | -- | -- | -- | -- | -- | -- | -- |
| 4 | Telephone Bill (Office & Residence) of BOU. | As per Bill | As per Bill | DPM | HOPE | Own | 1.00 | -- | -- | -- | -- | -- | -- | -- | -- | -- |
| 5 | Vertical Extension of VIP Guest House (5th to 14th floor) at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 400 000 | Planned Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 720 |
| | | | | | | | | Actual Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| 6 | Renovation of Information & Public Relation Division & Procurement Section at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 7.000 | Planned Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 16.10.21 | | |
| | | | | | | | | Planned Days | 1 | 17 | 1 | 2 | 1 | 14 | 36 | 120 |
| | | | | | | | | Actual Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 16.10.21 | | |
| 7 | Construction of Ablution & Repairing of Mosque at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 1.000 | Planned Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 16.10.21 | | |
| | | | | | | | | Planned Days | 1 | 17 | 1 | 2 | 0 | 14 | 35 | 90 |
| | | | | | | | | Actual Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| 8 | Extension & finishing work of Controller of Examination, Director (F&A), Director (SSS), Director (P&D), Director (Computer), Director (Admn), Librarian & University Engineer Office Room at BOU Campus, Gazipur - 1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 22.000 | Planned Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 16.10.21 | | |
| | | | | | | | | Planned Days | 1 | 17 | 1 | 2 | 0 | 14 | 35 | 180 |
| | | | | | | | | Actual Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 16.10.21 | | |
| 9 | Supplying, fitting & fixing of Tiles for Stair, Walk Way & Plinth Area of Russel Chattar at BOU Campus, Gazipur-1705 | As per est. | As per req. estimated | OTM | HOPE | OWN | 1.200 | Planned Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| | | | | | | | | Planned Days | 1 | 17 | 1 | 2 | 0 | 8 | 29 | 90 |
| | | | | | | | | Actual Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| 10 | Supplying fitting & fixing of window curtain for various School & division at BOU Campus, Gazipur-1705 | As per est. | As per req. estimated | OTM | HOPE | OWN | 1.000 | Planned Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| | | | | | | | | Planned Days | 1 | 17 | 1 | 2 | 0 | 8 | 29 | 90 |
| | | | | | | | | Actual Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |

Engr. Md. Harun-or-Rashid
Executive Engineer (Electrical)
Engineering & Estate Division
Bangladesh Open University

Engr. Md. Ranju Sardar
Executive Engineer (Electrical)
Engineering & Estate Division
Bangladesh Open University

Engr. Md. Masud-Ur-Rahman
Deputy Director (Civil)
Engineering & Estate Division
Bangladesh Open University

Engr. Md. Masud-Ur-Rahman
Deputy Director (Electrical)
Engineering & Estate Division
Bangladesh Open University

Engr. Md. Masud-Ur-Rahman
Deputy Director (Electrical)
Engineering & Estate Division
Bangladesh Open University

| Package No. | Description of Procurement Package works | Unit | Quantity | Procurement Method & Type | Contract of Approving Authority | Source of Funds | Estd. Cost in Million Tk. | Time Code for Process | Invite Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract signature | Time for Completion of Contract |
|-------------|--|-------------|-----------------------|---------------------------|---------------------------------|-----------------|---------------------------|-----------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 11 | Supplying of furniture for Vice Chancellor, Pro-Vice Chancellor & Treasurer Residence at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.000 | Planned Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| | | | | | | | | Planned Days | 1 | 17 | 1 | 2 | 0 | 8 | 29 | 90 |
| | | | | | | | | Actual Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| 12 | Construction of Link Corridor in between North & South Block at BOU Campus, Gazipur-1705 | As per est. | As per req. estimated | OTM | HOPE | OWN | 5.000 | Planned Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 90 |
| | | | | | | | | Actual Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| 13 | Repair & Renovation works of Vice Chancellor's Residence at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 6.000 | Planned Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 90 |
| | | | | | | | | Actual Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| 14 | Repair & Renovation works of Pro-Vice Chancellor's & Treasurer's Residence at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 2.000 | Planned Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 90 |
| | | | | | | | | Actual Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| 15 | Repairing works of Link Corridor from School Block to Media Centre at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 2.000 | Planned Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 90 |
| | | | | | | | | Actual Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| 16 | Construction of Boundary Wall in front of BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 20.000 | Planned Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 90 |
| | | | | | | | | Actual Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| 17 | Repairing works Furniture at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 1.000 | Planned Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 90 |
| | | | | | | | | Actual Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| 18 | Repairing works of Staff Quarters at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 5.000 | Planned Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 90 |
| | | | | | | | | Actual Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| 19 | Construction of Dhamrai Sub-Regional Centre at Dhamrai, BOU. | As per est. | As per req. estimated | OTM | HOPE | OWN | 200.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 720 |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 20 | Construction of Patiya Sub-Regional Centre at Patiya, BOU. | As per est. | As per req. estimated | OTM | HOPE | OWN | 60.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 360 |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 21 | Construction of Kustia Sub-Regional Centre at Kustia, BOU. | As per est. | As per req. estimated | OTM | HOPE | OWN | 60.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 360 |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 22 | Construction of Rajbari Sub-Regional Centre at Rajbari, BOU. | As per est. | As per req. estimated | OTM | HOPE | OWN | 60.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 360 |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 23 | Supplying, fitting & fixing of Tiles for Stair, Walkway & Plinth area at Russel Chattar at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 1.200 | Planned Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| | | | | | | | | Planned Days | 1 | 17 | 1 | 2 | 0 | 8 | 29 | 90 |
| | | | | | | | | Actual Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |

Engr. Md. Harun-ur-Rashid
Executive Engineer (Electrical)
Engineering & Estate Division
Bangladesh Open University
Gazipur-1705.

Engr. Md. Ranju Sardar
Executive Engineer (Electrical)
Engineering & Estate Division
Bangladesh Open University

Engr. S.M. Rezaul Islam
Deputy Director (Civil)
Engineering & Estate Division
Bangladesh Open University

Engr. Md. Masud-Ur-Rahman
Deputy Director (Electrical)
Engineering & Estate Division
Bangladesh Open University

Engr. Md. Kamrul Alam
University Engineer
Engineering & Estate Division
Bangladesh Open University

| Package No. | Description of Procurement Package works | Unit | Quantity | Procurement Method & Type | Contract of Approving Authority | Source of Funds | Estd. Cost in Million Tk | Time Code for Process | Invite Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract signature | Time for Completion of Contract |
|-------------|--|-------------|-----------------------------|---------------------------|---------------------------------|-----------------|--------------------------|-----------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 24 | Repair & Renovation of D-3 Building (10 nos. Flat), G-2 Building (1 no. Flat) including Rain Water Down Pipe at D1, D2 & D3 Type Building, BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 2.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | 45 | 90 |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | | |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 25 | Repair & Painting works including S/F/F of Floor & Wall Tiles at Library Building and Curtain Wall in front of SSS Division, BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 1.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | 45 | 90 |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | | |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 26 | Supply of Hardware Materials at BOU Campus, RC & SRC, BOU. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 0.500 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | 45 | 90 |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | | |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 27 | Repair & maintenance work of C-1 Residential Building at BOU, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 5.000 | Planned Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | 29 | 120 |
| | | | | | | | | Planned Days | 1 | 17 | 1 | 2 | 0 | 8 | | |
| | | | | | | | | Actual Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| 28 | Repair & maintenance work of Feni Sub-Regional Centre, Feni. | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | 45 | 90 |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | | |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 29 | Repair & maintenance work of Gopalganj Sub-Regional Centre, Gopalganj. | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | 45 | 120 |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | | |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 30 | Repair & maintenance work of Pabna Sub-Regional Centre, Pabna. | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | 45 | 120 |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | | |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 31 | Repair & maintenance work of Jamalpur Sub-Regional Centre, Jamalpur. | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | 45 | 120 |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | | |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 32 | Repair & maintenance work of Manikganj Sub-Regional Centre, Manikganj | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | 45 | 120 |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | | |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 33 | Repair, maintenance & renovation work of Faridpur Regional Centre, Faridpur. | As per est. | As per req. estimated | OTM | HOPE | OWN | 15.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | 45 | 120 |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | | |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 34 | Repair, maintenance & renovation work of Chattagram Regional Centre, Chattagram. | As per est. | As per req. estimated | OTM | HOPE | OWN | 5.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | 45 | 120 |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | | |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 35 | Repair & maintenance work of Panchaghar Sub-Regional Centre, Panchaghar. | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | 45 | 120 |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | | |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |

Engr. Md. Harun-or-Rashid
Executive Engineer (Electrical)
Engineering & Estate Division
Bangladesh Open University

Engr. Md. Faruk Sarkar
Deputy Director (Civil)
Engineering & Estate Division
Bangladesh Open University

Engr. Md. Wasud-Ur-Rahman
Deputy Director (Electrical)
Engineering & Estate Division
Bangladesh Open University

Engr. Md. Shamsul Alam
Deputy Director (Civil)
Engineering & Estate Division
Bangladesh Open University

| Package No. | Description of Procurement Package works | Unit | Quantity | Procurement Method & Type | Contract of Approving Authority | Source of Funds | Estd. Cost in Million Tk. | Time Code for Process | Invite Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract signature | Time for Completion of Contract |
|-------------|---|-------------|-----------------------|---------------------------|---------------------------------|-----------------|---------------------------|-----------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 36 | Repair & maintenance work of Nilphamari Sub-Regional Centre, Nilphamari. | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 90 |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 37 | Supplying of Furniture of VIP Guest House at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 7.000 | Planned Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| | | | | | | | | Planned Days | 1 | 17 | 1 | 2 | 0 | 8 | 29 | 90 |
| | | | | | | | | Actual Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| 38 | Supplying of Furniture for Vice Chancellor's Office-cum-Residence at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 2.000 | Planned Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| | | | | | | | | Planned Days | 1 | 17 | 1 | 2 | 0 | 8 | 29 | 90 |
| | | | | | | | | Actual Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| 39 | Supplying of Furniture for Pro-Vice Chancellor's & Treasurer's Residence at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | OTM | HOPE | OWN | 1.000 | Planned Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| | | | | | | | | Planned Days | 1 | 17 | 1 | 2 | 0 | 8 | 29 | 90 |
| | | | | | | | | Actual Dates | 12.9.21 | 29.9.21 | 30.9.21 | 02.10.21 | 02.10.21 | 10.10.21 | | |
| 40 | Supplying of Furniture for BOU Campus, RC & SRC of BOU. | As per est. | As per req. estimated | OTM | HOPE | OWN | 20.000 | Planned Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 120 |
| | | | | | | | | Actual Dates | 01.10.21 | 25.10.21 | 26.10.21 | 28.10.21 | 01.11.21 | 14.11.21 | | |
| 41 | Repair & maintenance work of Kurigram Sub-Regional Centre, Kurigram. | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.500 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 120 |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 42 | Repair & maintenance work of Naogaon Sub-Regional Centre, Naogaon. | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.500 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 120 |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 43 | Repair & maintenance work of Bandorban Sub-Regional Centre, Bandorban. | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.500 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 120 |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 44 | Repair & maintenance work of Khagrachari Sub-Regional Centre, Khagrachari. | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.500 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 120 |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 45 | Repair & maintenance work of Rangamati Sub-Regional Centre, Rangamati. | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.500 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 120 |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 46 | Repair & maintenance work of Chapai Nawabgonj Sub-Regional Centre, Nawabgonj. | As per est. | As per req. estimated | OTM | HOPE | OWN | 3.500 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 120 |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 47 | Repair, maintenance & Vertical Extension work of Sylhet Regional Centre, Sylhet. | As per est. | As per req. estimated | OTM | HOPE | OWN | 25.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 360 |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| 48 | Supplying & installation of Deep Tube Well at different Regional & Sub-Regional Centre, BOU | As per est. | As per req. estimated | OTM | HOPE | OWN | 10.000 | Planned Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |
| | | | | | | | | Planned Days | 1 | 24 | 1 | 2 | 3 | 14 | 45 | 90 |
| | | | | | | | | Actual Dates | 01.11.21 | 25.11.21 | 26.11.21 | 28.11.21 | 01.12.21 | 14.12.21 | | |

Engr. Md. Faruk-ur-Rashid
Executive Engineer (Electrical)
Engineering & Estate Division
Bangladesh Open University
Gazipur-1705.

Engr. Md. Masud-Ul-Rahman
Deputy Director (Civil)
Engineering & Estate Division
Bangladesh Open University

Engr. Md. Masud-Ul-Rahman
Deputy Director (Electrical)
Engineering & Estate Division
Bangladesh Open University

| Package No. | Description of Procurement Package works | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Million Tk. | Time Code for Process | Invite Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract signature | Time for Completion of Contract |
|-------------|---|-------------|-----------------------------|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 49 | To purchase the LED warm color Panel Light for Pro-Vice Chancellor's (Education) office room at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated | DPM | HOPE | OWN | 0.0233 | Planned Dates | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | |
| 50 | Supply, installation, testing & commissioning of VRF system Air-condition remaining Schools & others division at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 23.000 | Planned Dates | 15.11.21 | 22.11.21 | 26.11.21 | 30.11.21 | 01.12.21 | 08.12.21 | | |
| | | | | | | | | Planned Days | 1 | 7 | 4 | 4 | 1 | 7 | 24 | |
| | | | | | | | | Actual Dates | 15.11.21 | 22.11.21 | 26.11.21 | 30.11.21 | 01.12.21 | 08.12.21 | | |
| 51 | Supply, installation, testing & commissioning of VRF system Air-condition for various Schools at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 20.000 | Planned Dates | 14.12.20 | 07.01.21 | 18.01.21 | 21.01.21 | 26.01.21 | 18.02.21 | | |
| | | | | | | | | Planned Days | 1 | 23 | 14 | 3 | 5 | 23 | 69 | |
| | | | | | | | | Actual Dates | 14.12.20 | 07.01.21 | 18.01.21 | 21.01.21 | 26.01.21 | 18.02.21 | | |
| 52 | Supply, installation, testing & commissioning of VRF system Air-Cooler for Vice Chancellor's Office-cum-Residence (Ground & 1st Floor) at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 4.000 | Planned Dates | 01.11.21 | 22.11.21 | 24.11.21 | 29.11.21 | 01.12.21 | 08.12.21 | | |
| | | | | | | | | Planned Days | 1 | 22 | 2 | 5 | 3 | 7 | 40 | 90 |
| | | | | | | | | Actual Dates | 01.11.21 | 22.11.21 | 24.11.21 | 29.11.21 | 01.12.21 | 08.12.21 | | |
| 53 | Major Overhauling of 625 KVA Diesel Generator at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 0.820 | Planned Dates | 19.09.21 | 06.10.21 | 11.10.21 | 14.10.21 | 15.10.21 | 18.10.21 | | |
| | | | | | | | | Planned Days | 1 | 19 | 5 | 3 | 1 | 3 | 32 | 90 |
| | | | | | | | | Actual Dates | 19.09.21 | 06.10.21 | 11.10.21 | 14.10.21 | 15.10.21 | 18.10.21 | | |
| 54 | Supply, installation, testing & commissioning of Split/VRF Air-Cooler system for various Divisions at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 20.000 | Planned Dates | 19.09.21 | 06.10.21 | 11.10.21 | 14.10.21 | 15.10.21 | 18.10.21 | | |
| | | | | | | | | Planned Days | 1 | 19 | 5 | 3 | 1 | 3 | 32 | 90 |
| | | | | | | | | Actual Dates | 19.09.21 | 06.10.21 | 11.10.21 | 14.10.21 | 15.10.21 | 18.10.21 | | |
| 55 | Supply installation testing commissioning and providing after sales services of IP phone System With IP Telephone set at BOU Campus, Gazipur, all Regional centre and Sub-Regional centre of BOU. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 3.200 | Planned Dates | 19.09.21 | 06.10.21 | 11.10.21 | 14.10.21 | 15.10.21 | 18.10.21 | | |
| | | | | | | | | Planned Days | 1 | 19 | 5 | 3 | 1 | 3 | 32 | 90 |
| | | | | | | | | Actual Dates | 19.09.21 | 06.10.21 | 11.10.21 | 14.10.21 | 15.10.21 | 18.10.21 | | |
| 56 | Supply of Electrical Goods for BOU Campus, Gazipur-1705 | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 4.500 | Planned Dates | 23.09.21 | 12.10.21 | 17.10.21 | 21.10.21 | 25.10.21 | 27.10.21 | | |
| | | | | | | | | Planned Days | 1 | 19 | 5 | 4 | 4 | 2 | 35 | 90 |
| | | | | | | | | Actual Dates | 23.09.21 | 12.10.21 | 17.10.21 | 21.10.21 | 25.10.21 | 27.10.21 | | |
| 57 | Providing and fixing of (A) Garden light (B) Laying of under ground cable and (C) Construction of Base foundation at South side of School Block A, B and Administrative Building at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 0.080 | Planned Dates | 03.10.21 | 20.10.21 | 24.10.21 | 26.10.21 | 28.10.21 | 02.11.21 | | |
| | | | | | | | | Planned Days | 1 | 19 | 4 | 2 | 2 | 5 | 32 | 90 |
| | | | | | | | | Actual Dates | 03.10.21 | 20.10.21 | 24.10.21 | 26.10.21 | 28.10.21 | 02.11.21 | | |
| 58 | Providing and laying of Individual Distribution cable for Staff Quarter at BOU Campus, Gazipur-1705 | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 3.300 | Planned Dates | 03.10.21 | 20.10.21 | 24.10.21 | 26.10.21 | 28.10.21 | 02.11.21 | | |
| | | | | | | | | Planned Days | 1 | 19 | 4 | 2 | 2 | 5 | 32 | 90 |
| | | | | | | | | Actual Dates | 03.10.21 | 20.10.21 | 24.10.21 | 26.10.21 | 28.10.21 | 02.11.21 | | |


Engr. Md. Harun-ur-Rashid
Executive Engineer (Electrical)
Engineering & Estate Division
Bangladesh Open University
Gazipur-1705


Engr. S.M Rezaul Islam
Deputy Director (Civil)
Engineering & Estate Division
Bangladesh Open University


Engr. Md. Masud-Ur-Rahman
Deputy Director (Electrical)
Engineering & Estate Division
Bangladesh Open University


2020
2020
2020


| Package No. | Description of Procurement Package works | Unit | Quantity | Procurement Method & Type | Contract of Approving Authority | Source of Funds | Estd. Cost in Million Tk. | Time Code for Process | Invite Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract signature | Time for Completion of Contract |
|-------------|---|-------------|-----------------------------|---------------------------|---------------------------------|-----------------|---------------------------|-----------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 59 | Providing and laying of Distribution cable for 5-Storeyed old Building (North and South Block) at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 0.600 | Planned Dates | 03.10.21 | 20.10.21 | 24.10.21 | 26.10.21 | 28.10.21 | 02.11.21 | | |
| | | | | | | | | Planned Days | 1 | 19 | 4 | 2 | 2 | 5 | 32 | 90 |
| | | | | | | | | Actual Dates | 03.10.21 | 20.10.21 | 24.10.21 | 26.10.21 | 28.10.21 | 02.11.21 | | |
| 60 | Providing and laying of Distribution cable for school Block-C at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 3.000 | Planned Dates | 03.10.21 | 20.10.21 | 24.10.21 | 26.10.21 | 28.10.21 | 02.11.21 | | |
| | | | | | | | | Planned Days | 1 | 19 | 4 | 2 | 2 | 5 | 32 | 90 |
| | | | | | | | | Actual Dates | 03.10.21 | 20.10.21 | 24.10.21 | 26.10.21 | 28.10.21 | 02.11.21 | | |
| 61 | Providing and laying of Distribution cable for Mockup village at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 0.129 | Planned Dates | 03.10.21 | 20.10.21 | 24.10.21 | 26.10.21 | 28.10.21 | 02.11.21 | | |
| | | | | | | | | Planned Days | 1 | 19 | 4 | 2 | 2 | 5 | 32 | 90 |
| | | | | | | | | Actual Dates | 03.10.21 | 20.10.21 | 24.10.21 | 26.10.21 | 28.10.21 | 02.11.21 | | |
| 62 | Supply and installation of 350 VA IPS System for Various Regional and Sub Regional Center of BOU. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 2.100 | Planned Dates | 03.10.21 | 20.10.21 | 24.10.21 | 26.10.21 | 28.10.21 | 02.11.21 | | |
| | | | | | | | | Planned Days | 1 | 19 | 4 | 2 | 2 | 5 | 32 | 90 |
| | | | | | | | | Actual Dates | 03.10.21 | 20.10.21 | 24.10.21 | 26.10.21 | 28.10.21 | 02.11.21 | | |
| 63 | Purchase of MK type Gang Switch, Power Socket, Fan Dimmer, Steel Box and Fan Hook for Emergency Maintenance work at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | DPM | HOPE | OWN | 0.025 | Planned Dates | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | |
| 64 | Purchase of Led Bulb, Fan Dimmer, Capacitor and Globe for Emergency Maintenance work at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | DPM | HOPE | OWN | 0.025 | Planned Dates | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | |
| 65 | Purchase of Led Bulb, Fan Dimmer, Capacitor and Globe for Emergency Maintenance work at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | DPM | HOPE | OWN | 0.025 | Planned Dates | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | |
| 66 | Purchase of 2' x 2', 48 watt LED Panel Light, Energy Savings Light, 3-pin combined and capacitor at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | DPM | HOPE | OWN | 0.250 | Planned Dates | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | |
| 67 | Purchase of 4' 36 watt Tube Light, Ballast, Energy Savings Lamp and capacitor at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | DPM | HOPE | OWN | 0.250 | Planned Dates | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | |


Engr. Md. Harun-ur-Rashid
 Executive Engineer (Electrical)
 Engineering & Estate Division
 Bangladesh Open University
 Gazipur-1705.


Engr. Md. Ranju Sarder
 Senior Engineer (Electrical)
 Engineering & Estate Division
 Bangladesh Open University


Engr. S.M. Rezaul Islam
 Deputy Director (Civil)
 Engineering & Estate Division
 Bangladesh Open University


Engr. Md. Masud-Ur-Rahman
 Deputy Director (Electrical)
 Engineering & Estate Division
 Bangladesh Open University


Engr. Md. Shamsul Alam
 Executive Engineer
 Engineering & Estate Division
 Bangladesh Open University

| Package No | Description of Procurement Package works | Unit | Quantity | Procurement Method & Type | Contract of Approving Authority | Source of Funds | Estd. Cost in Million Tk. | Time Code for Process | Invite Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract signature | Time for Completion of Contract |
|------------|--|-------------|----------------------------|---------------------------|---------------------------------|-----------------|---------------------------|---|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 68 | Purchase of Auto Battery Charger & Battery for 200 KVA Generator at City Office of BOU, Dhaka. | As per est. | As per req. estimated item | DPM | HOPE | OWN | 0.250 | Planned Dates Planned Days Actual Dates | | | | | | | | |
| 69 | Supply, fitting & fixing of HT CT Meter, PT Fuse, Drop Cutout with Fuse, Heat Shrink Kit and Panel Heater etc. at Sub-Station of BOU City Office, Dhaka. | As per est. | As per req. estimated item | DPM | HOPE | OWN | 0.104 | Planned Dates Planned Days Actual Dates | 10.02.21 | | | | 23.02.21 | 28.02.21 | | |
| 70 | Servicing of 606 KVA Diesel Power Generator with spare parts at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item | DPM | HOPE | OWN | 0.300 | Planned Dates Planned Days Actual Dates | | | | | | | | |
| 71 | Servicing of 200 KVA Diesel Power Generator with spare parts at City office of BOU, Dhaka. | As per est. | As per req. estimated item | DPM | HOPE | OWN | 1.500 | Planned Dates Planned Days Actual Dates | | | | | | | | |
| 72 | Servicing of 35 KVA Diesel Power Generator with spare parts at BOU Campus, Gazipur-1705 | As per est. | As per req. estimated item | DPM | HOPE | OWN | 0.096 | Planned Dates Planned Days Actual Dates | | | | | | | | |
| 73 | Monthly servicing and maintenance of 8 (Eight) passenger 630 kg Mecpuarsa brand lift for 02 (Two) years at City office of BOU, Dhaka. | As per est. | As per req. estimated item | DPM | HOPE | OWN | 0.120 | Planned Dates Planned Days Actual Dates | | | | | | | | |
| 74 | Monthly servicing and maintenance of 8 (Eight) passenger 630 kg Orana brand lift for 02 (Two) years at City office of BOU, Dhaka. | As per est. | As per req. estimated item | DPM | HOPE | OWN | 0.120 | Planned Dates Planned Days Actual Dates | | | | | | | | |
| 75 | Repairing of 8 (Eight) passenger 630 kg Mecpuarsa brand lift at City office of BOU, Dhaka. | As per est. | As per req. estimated item | DPM | HOPE | OWN | 0.180 | Planned Dates Planned Days Actual Dates | | | | | | | | |
| 76 | Repairing of 8 (Eight) passenger 630 kg Orana brand lift at City office of BOU, Dhaka. | As per est. | As per req. estimated item | DPM | HOPE | OWN | 0.180 | Planned Dates Planned Days Actual Dates | | | | | | | | |

Engr. Md. Harun-ur-Rashid
Executive Engineer (Electrical)
Engineering & Estate Division
Bangladesh Open University
Gazipur-1705.

Engr. Md. Ranju Sardar
Executive Engineer (Electrical)
Engineering & Estate Division
Bangladesh Open University

Engr. S.M. Rezaul Islam
Deputy Director (Civil)
Engineering & Estate Division
Bangladesh Open University

Engr. Md. Masud-ur-Rahman
Deputy Director (Electrical)
Engineering & Estate Division
Bangladesh Open University

2021
2021

| Package No. | Description of Procurement Package works | Unit | Quantity | Procurement Method & Type | Contract of Approving Authority | Source of Funds | Est'd. Cost in Million Tk | Time Code for Process | Invite Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract signature | Time for Completion of Contract |
|-------------|--|-------------|-----------------------------|---------------------------|---------------------------------|-----------------|---------------------------|-----------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 77 | Repairing of Distribution cable with Replacement of new cable at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | DPM | HOPE | OWN | 0.600 | Planned Dates | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | |
| 78 | Supply and fitting fixing of Spare Parts of 08 (Eight) passenger 630 KG Mecpuarsa Brand Lift at City Office of BOU, Dhaka. | As per est. | As per req. estimated item. | DPM | HOPE | OWN | 0.268 | Planned Dates | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | |
| 79 | Providing and fixing the road light with high pressure Sodium/LED lamp, erection of pole and laying of underground cable at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 4.000 | Planned Dates | 10.10.21 | 04.11.21 | 07.11.21 | 10.11.21 | 11.11.21 | 18.11.21 | | |
| | | | | | | | | Planned Days | 1 | 25 | 3 | 3 | 1 | 7 | 40 | 120 |
| | | | | | | | | Actual Dates | 10.10.21 | 04.11.21 | 07.11.21 | 10.11.21 | 11.11.21 | 18.11.21 | | |
| 80 | Servicing and Repairing of 2500 KVA Sub-Station at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | RFQ | HOPE | OWN | 0.500 | Planned Dates | 17.10.21 | 24.10.21 | 24.10.21 | 28.10.21 | 01.11.21 | 07.11.21 | | |
| | | | | | | | | Planned Days | 1 | 7 | 1 | 4 | 4 | 6 | 23 | 60 |
| | | | | | | | | Actual Dates | 17.10.21 | 24.10.21 | 24.10.21 | 28.10.21 | 01.11.21 | 07.11.21 | | |
| 81 | Servicing and Repairing of 400 KVA Sub-Station at BOU City office, Dhaka. | As per est. | As per req. estimated item. | RFQ | HOPE | OWN | 0.300 | Planned Dates | 17.10.21 | 24.10.21 | 24.10.21 | 28.10.21 | 01.11.21 | 07.11.21 | | |
| | | | | | | | | Planned Days | 1 | 7 | 1 | 4 | 4 | 6 | 23 | 60 |
| | | | | | | | | Actual Dates | 17.10.21 | 24.10.21 | 24.10.21 | 28.10.21 | 01.11.21 | 07.11.21 | | |
| 82 | Supply, Installation and Re-Filling (Existing) of Fire Extinguisher for Various places of BOU Campus, Gazipur and City office, Dhaka. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 1.000 | Planned Dates | 10.10.21 | 04.11.21 | 07.11.21 | 10.11.21 | 11.11.21 | 18.11.21 | | |
| | | | | | | | | Planned Days | 1 | 25 | 3 | 3 | 1 | 7 | 40 | 120 |
| | | | | | | | | Actual Dates | 10.10.21 | 04.11.21 | 07.11.21 | 10.11.21 | 11.11.21 | 18.11.21 | | |
| 83 | Fire Fighting system for Media Division at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 4.000 | Planned Dates | 10.10.21 | 04.11.21 | 07.11.21 | 10.11.21 | 11.11.21 | 18.11.21 | | |
| | | | | | | | | Planned Days | 1 | 25 | 3 | 3 | 1 | 7 | 40 | 120 |
| | | | | | | | | Actual Dates | 10.10.21 | 04.11.21 | 07.11.21 | 10.11.21 | 11.11.21 | 18.11.21 | | |
| 84 | Supply, installation, testing, commissioning & providing after sales services of 1000 Kg/13 passenger Lift up to 6 Stop at VIP Guest House (2 nos.), BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 14.400 | Planned Dates | 18.10.21 | 04.11.21 | 08.11.21 | 11.11.21 | 14.11.21 | 22.11.21 | | |
| | | | | | | | | Planned Days | 1 | 19 | 4 | 3 | 3 | 8 | 38 | 120 |
| | | | | | | | | Actual Dates | 18.10.21 | 04.11.21 | 08.11.21 | 11.11.21 | 14.11.21 | 22.11.21 | | |
| 85 | Supply, Installation testing & commissioning of Split Type Room Air-Cooler System for Different offices of BOU Campus, Dhaka City Office and Regional Resource centers. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 1.000 | Planned Dates | 18.10.21 | 04.11.21 | 08.11.21 | 11.11.21 | 14.11.21 | 22.11.21 | | |
| | | | | | | | | Planned Days | 1 | 19 | 4 | 3 | 3 | 8 | 38 | 120 |
| | | | | | | | | Actual Dates | 18.10.21 | 04.11.21 | 08.11.21 | 11.11.21 | 14.11.21 | 22.11.21 | | |

Engr. Md. Harun-ur-Rashid
Executive Engineer (Electrical)
Engineering & Estate Division
Bangladesh Open University
Gazipur-1705.


Engr. Md. Ranju Sardar
Executive Engineer (Electrical)
Engineering & Estate Division
Bangladesh Open University,


Engr. M. Rezaul Islam
Deputy Director (Civil)
Engineering & Estate Division
Bangladesh Open University


Engr. Md. Masud-Ur-Rahman
Deputy Director (Electrical)
Engineering & Estate Division
Bangladesh Open University

Engr. Md. Shamul Alam
University Engineer
Engineering & Estate Division
Bangladesh Open University


| Package No | Description of Procurement Package works | Unit | Quantity | Procurement Method & Type | Contract of Approving Authority | Source of Funds | Estd. Cost in Million Tk | Time Code for Process | Invite Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract signature | Time for Completion of Contract |
|------------|---|-------------|-----------------------------|---------------------------|---------------------------------|-----------------|--------------------------|-----------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 86 | Supply and Installation of 1000 A Circuit Breaker (02 Nos) for 2500 KVA Sub-Station at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | RFQ | HOPE | OWN | 0.310 | Planned Dates | 17.10.21 | 24.10.21 | 24.10.21 | 28.10.21 | 01.11.21 | 07.11.21 | | |
| | | | | | | | | Planned Days | 1 | 7 | 1 | 4 | 4 | 6 | 23 | 60 |
| | | | | | | | | Actual Dates | 17.10.21 | 24.10.21 | 24.10.21 | 28.10.21 | 01.11.21 | 07.11.21 | | |
| 87 | Supply of Modern Hydraulic Leader for Street light and Emergency Electrical works at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 1.000 | Planned Dates | 18.10.21 | 04.11.21 | 08.11.21 | 11.11.21 | 14.11.21 | 22.11.21 | | |
| | | | | | | | | Planned Days | 1 | 19 | 4 | 3 | 3 | 8 | 38 | 120 |
| | | | | | | | | Actual Dates | 18.10.21 | 04.11.21 | 08.11.21 | 11.11.21 | 14.11.21 | 22.11.21 | | |
| 88 | Supply, installation, testing & commissioning of Split Type Air Cooler System including other electrical works for various Schools & Divisions at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | OTM | HOPE | OWN | 1.000 | Planned Dates | 24.10.21 | 11.11.21 | 17.11.21 | 21.11.21 | 23.11.21 | 30.11.21 | | |
| | | | | | | | | Planned Days | 1 | 18 | 6 | 3 | 2 | 8 | 38 | 120 |
| | | | | | | | | Actual Dates | 24.10.21 | 11.11.21 | 17.11.21 | 21.11.21 | 23.11.21 | 30.11.21 | | |
| 89 | বাউবির গাজীপুরস্থ প্রধান ক্যাম্পাস, বিভিন্ন আঞ্চলিক ও উপ-আঞ্চলিক কেন্দ্রের পূর্ত ও বৈদ্যুতিক মেইনমত ও রক্ষণাবেক্ষণ কাজ। আসবাবপত্র, পর্দা ক্রয় ও মেইনমত। | As per est. | As per req. estimated item. | DPM | HOPE | OWN | 3.000 | Planned Dates | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | |
| 90 | Purchase of Adapter for IP Telephone Set at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | DPM | HOPE | OWN | 0.250 | Planned Dates | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | |
| 91 | Purchase of IP Telephone Set at BOU Campus, Gazipur-1705. | As per est. | As per req. estimated item. | DPM | HOPE | OWN | 0.250 | Planned Dates | | | | | | | | |
| | | | | | | | | Planned Days | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | |


Engr. Md. Harun-or-Rashid
Executive Engineer (Electrical)
Engineering & Estate Division
Bangladesh Open University
Gazipur-1705.


Engr. Md. Ranju Sardar
Executive Engineer (Electrical)
Engineering & Estate Division
Bangladesh Open University


Engr. S.M. Rezaul Islam
Deputy Director (Civil)
Engineering & Estate Division
Bangladesh Open University


Engr. Md. Masud-Ur-Rahman
Deputy Director (Electrical)
Engineering & Estate Division
Bangladesh Open University


02/09/2020
Engr. Md. Shamsul Hossain
Executive Engineer
Engineering & Estate
Division
Bangladesh Open University